COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 04/ 2012

ESTI MATE SUMVARY 11:33: 12
CONTI D C18018A ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 18018A- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 191.0 DAYS TIME ALLOW 11/6/2012 FI XED COVPLETI ON DATI
| -70 PARACHUTE VEST | NTERCHANGE PERCENT TIME:  81.97 ORI G TIME ALLOW 10/31/201 FI XED COMPLETI ON DATI
PRQJECT NO I M 0702- 310
| -70 PARACHUTE WEST | NTERCHANGE
NAME OF ROAD: 070A
PRQIECT COUNTI ES: GARFI ELD
CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PERI CD ENDI NG 09/ 25/ 2012 DATE TI ME STARTED 03/ 19/ 2012
7353 S. EAGLE STREET DATE LET 12/ 22/ 2011 DATE WORK BEGAN 03/ 19/ 2012
DATE AWARDED 01/ 11/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 23/ 2012 DATE ACCEPTED
CENTENNI AL CO 80112- 42: 303- 627- 2600 DATE NOTI CE TO PROCEED 03/ 19/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ g, 957,028.96 PARTI Ol PATI NG $ 3,993, 047. 59 $ 1,137, 574. 64
AWARD PRQIECT AMT: $ 8,146, 412. 95 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 44. 58% TOTAL EARNI NGS 3,993, 047. 59 1,137,574. 64
FUNDS AVAI LABLE: $  4,963,981.37 STOCKPI LED MATERI ALS 19, 921. 44 -8,745.52
GROSS EARNI NGS 4,012, 969. 03 1,128, 829. 12
TOTAL CLAI MB: $ 0.00 RETAI NAGE -108, 091. 43 234,127, 24
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,904, 877. 60 1,094, 701. 88
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3,904, 877. 60 1, 094, 701. 88
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,094, 701. 88

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18018A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18018A-BI D ESTI MATE RUN 10/ 04/ 2012
PRQIECT: I M 0702- 310 ESTI MATE NO 0006 11:33: 12
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
98, 900. 00000 1. 000 98, 900. 00
0010 202- 00002 Renoval of Structure (Special) 1. 000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
0015 202-00027 Renoval of Riprap 0. 000 0. 000
SY 0. 000 0. 00
38. 00000 0. 000 0. 00
0020 202- 00240 *Renoval of Asphalt Mat (Pl aning) 18, 071. 000 6, 141. 000
SY 3, 201. 000 6, 402. 00
2. 00000 9, 342. 000 18, 684. 00
0025 202-00810 *Renoval of G ound Sign 6. 000 0. 000
EACH 1. 000 54.00
54. 00000 1. 000 54. 00
0030 202-01000 *Renoval of Fence 3,981. 000 3, 981. 000
LF 0. 000 0. 00
1. 70000 3,981. 000 6, 767. 70
0035 202-01130 *Renoval of Quardrail Type 3 4, 506. 000 1, 800. 000
LF 1, 961. 000 4,706. 40
2.40000 3, 761. 000 9, 026. 40
0040 202-01300 *Removal of End Anchorage 10. 000 2. 000
EACH 2.000 320. 00
160. 00000 4. 000 640. 00
0045 203- 00060 *Enbankment Material (Conplete In Place) 298, 661. 000 263, 918. 000
cY 34, 743. 000 192, 823. 65
5. 55000 298, 661. 000 1, 657, 568. 55
0050 203-00100 Mick Excavation 1, 000. 000 495. 000
CY 90. 000 1, 440. 00
16. 00000 585. 000 9, 360. 00
0055 203-01510 Backhoe 40. 000 21. 000
HOUR 0. 000 0. 00

150. 00000 21. 000 3, 150. 00



CONTI D C18018A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18018A-BI D ESTI MATE RUN 10/ 04/ 2012
PRQJECT: I M 0702- 310 ESTI MATE NO 0006 11:33:12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 203-01594 Conbi nati on Loader 40. 000 8. 000
HOUR 0. 000 0. 00
76. 00000 8. 000 608. 00
0065 203-01597 *Pot hol i ng 40. 000 26. 500
HOUR 1. 000 210. 00
210. 00000 27.500 5,775. 00
0070 203-02330 Labor er 100. 000 80. 000
HOUR 0. 000 0. 00
32. 00000 80. 000 2,560. 00
0075 208- 00009 *Erosi on Log (20 Inch) 800. 000 750. 000
LF 50. 000 350. 00
7.00000 800. 000 5, 600. 00
0080 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
2.20000 0. 000 0. 00
0085 208-00045 *Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
740. 00000 1. 000 740. 00
0090 208- 00050 *StormDrain Inlet Protection 20. 000 18. 000
EACH 0. 000 0. 00
210. 00000 18. 000 3, 780. 00
0095 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 300. 00000 1. 000 1, 300. 00
0100 208-00103 Renoval and Di sposal of Sedinment (Labor) 10. 000 0. 000
HOUR 7.000 336. 00
48. 00000 7.000 336. 00
0105 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 10. 000 0. 000
HOUR 9. 000 873. 00
97. 00000 9. 000 873. 00
0110 208-00206 Erosi on Control Supervisor 160. 000 117. 000
DAY 24.000 1, 200. 00
50. 00000 141. 000 7, 050. 00



CONTI D C18018A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18018A-BI D ESTI MATE RUN 10/ 04/ 2012
PRQIECT: I M 0702- 310 ESTI MATE NO 0006 11:33: 12
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 209- 00600 Dust Palliative (Magnesium Chlori de) 0. 000 0. 000
GAL 0. 000 0. 00
0. 85000 0. 000 0. 00
0120 210- 04200 *Adj ust Quardrail 4, 298. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0125 212-00006 *Seedi ng (Native) 21. 400 0. 000
ACRE 0. 000 0. 00
320. 00000 0. 000 0. 00
0130 212-00032 *Soi | Conditioning 21. 400 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0135 213-00004 *Mul ching (Wed Free Straw) 13. 500 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0140 213-00012 *Spray-on Mul ch Bl anket 7.900 0. 000
ACRE 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0145 216-00021 *Soi | Retention Blanket (dass 1) 7, 000. 000 0. 000
Sy 0. 000 0. 00
2. 00000 0. 000 0. 00
0150 217-00020 Her bi ci de Treat nent 40. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0155 240- 00000 *WIdlife Biologist 14. 000 14. 000
HOUR 0. 000 0. 00
90. 00000 14. 000 1, 260. 00
0160 240- 00010 Renoval of Nests 5. 000 5. 000
HOUR 0. 000 0. 00
75. 00000 5. 000 375. 00
0165 304-02000 *Aggregat e Base Course (Cass 2) 0. 000 0. 000
TON 0. 000 0. 00

15. 00000 0. 000 0. 00



CONTI D C18018A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18018A-BI D ESTI MATE RUN 10/ 04/ 2012
PRQJECT: I M 0702- 310 ESTI MATE NO 0006 11:33:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 304- 06000 *Aggregat e Base Course (C ass 6) 15, 000. 000 1,794. 140
TON 7,025. 070 147, 526. 47
21. 00000 8, 819. 210 185, 203. 41
0175 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 0. 000 0. 00
130. 00000 0. 000 0. 00
0180 403-34801  *Hot M x Asphalt (Grading SX) (100) 22, 000. 000 0. 000
TON 596. 620 25, 654. 66
43. 00000 596. 620 25, 654. 66
0185 411-03345 *Asphal t Cenent Performance G ade (PG 76-28) 597. 000 0. 000
TON 0. 000 0. 00
850. 00000 0. 000 0. 00
0190 411-03354 *Asphal t Cenent Performance G ade (PG 64-22) 569. 000 0. 000
TON 33. 410 20, 380. 10
610. 00000 33. 410 20, 380. 10
0195 411-10255 *Enulsified Asphalt (S| ow Setting) 8, 388. 000 0. 000
GAL 37.000 151. 70
4. 10000 37.000 151. 70
0200 412-01000 *Concrete Pavenent (10 Inch) 7,972. 000 659. 000
5% 2,231.000 133, 860. 00
60. 00000 2,890. 000 173, 400. 00
0200 MATERI AL ALLOMNCE Dowel Bar Baskets 7,313. 000
SY -2,231. 000 -8,745.52
3.92000 5, 082. 000 19, 921. 44
0205 412-01001 *Concrete Pavenent (10 Inch) (Special) 1, 022. 000 191. 000
Sy 263. 000 20, 777. 00
79. 00000 454. 000 35, 866. 00
0210 420-00132 Geotextile (Separator) (Cass 1) 1, 134. 000 0. 000
SY 319. 000 797.50
2.50000 319. 000 797.50
0215 420-00133 Geotextile (Separator) (Cass 2) 36, 407. 000 6, 441. 000
Sy 18, 587. 000 26, 021. 80
1. 40000 25, 028. 000 35, 039. 20



CONTI D C18018A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18018A-BI D ESTI MATE RUN 10/ 04/ 2012
PRQJECT: I M 0702- 310 ESTI MATE NO 0006 11:33:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 506-00206 Riprap (6 Inch) 198. 000 0. 000
CcY 0. 000 0. 00
81. 00000 0. 000 0. 00
0225 506-00209 Riprap (9 Inch) 242.000 0. 000
cY 87. 000 7,656. 00
88. 00000 87. 000 7,656. 00
0230 506-00212  Riprap (12 Inch) 122. 000 0. 000
cY 122. 000 12, 200. 00
100. 00000 122. 000 12, 200. 00
0235 507- 00000 Concrete Slope and Ditch Paving 82. 000 0. 800
CcY 0. 600 396. 00
660. 00000 1. 400 924. 00
0240 601-03050 Concrete Class D (Vall) 37.000 37.000
CcY 0. 000 0. 00
910. 00000 37.000 33, 670. 00
0245 602- 00020 *Rei nforcing Steel (Epoxy Coated) 3, 345. 000 3, 345. 000
LB 0. 000 0. 00
1. 10000 3, 345. 000 3,679.50
0250 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 210. 000 128. 000
LF 82. 000 9, 020. 00
110. 00000 210. 000 23, 100. 00
0255 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 293. 000 293. 000
LF 0. 000 0. 00
100. 00000 293. 000 29, 300. 00
0260 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 217. 000 217.000
LF 0. 000 0. 00
140. 00000 217.000 30, 380. 00
0265 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 181. 000 181. 000
LF 0. 000 0. 00
180. 00000 181. 000 32, 580. 00
0270 603-05018 18 Inch Reinforced Concrete End Section 4.000 2.000
EACH 2.000 1, 080. 00
540. 00000 4.000 2,160. 00



CONTI D C18018A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18018A-BI D ESTI MATE RUN 10/ 04/ 2012
PRQIECT: I M 0702- 310 ESTI MATE NO 0006 11:33:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0275 603- 05024 24 1 nch Reinforced Concrete End Section 4. 000 4. 000
EACH 0. 000 0. 00
590. 00000 4. 000 2, 360. 00
0280 603- 05036 36 I nch Reinforced Concrete End Section 2. 000 2. 000
EACH 0. 000 0. 00
1, 100. 00000 2.000 2,200. 00
0285 603- 05048 48 Inch Reinforced Concrete End Section 2. 000 2. 000
EACH 0. 000 0. 00
1, 800. 00000 2.000 3, 600. 00
0290 603-10180 18 Inch Corrugated Steel Pipe 347. 000 0. 000
LF 0. 000 0. 00
62. 00000 0. 000 0. 00
0295 603-10480 48 Inch Corrugated Steel Pipe 88. 000 88. 000
LF 0. 000 0. 00
180. 00000 88. 000 15, 840. 00
0300 603-30048 48 Inch Steel End Section 7.000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0305 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 386. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0310 606-01340 *End Anchorage Type 3D 3. 000 0. 000
EACH 0. 000 0. 00
810. 00000 0. 000 0. 00
0315 606-01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0320 606- 02005 *End Anchor age (Fl ared) 11. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0325 607-00005 *End Post 5. 000 3. 000
EACH 0. 000 0. 00
440. 00000 3. 000 1, 320. 00



CONTI D C18018A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18018A-BI D ESTI MATE RUN 10/ 04/ 2012
PRQIECT: I M 0702- 310 ESTI MATE NO 0006 11:33:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AVMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0330 607-00020 *Corner and Line Brace Post (Special) 15. 000 8. 000
EACH 0. 000 0. 00
520. 00000 8. 000 4, 160. 00
0335 607-11350 *Fence Deer 2,500. 000 1, 502. 000
LF 0. 000 0. 00
9. 50000 1, 502. 000 14, 269. 00
0340 607-11525 *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
2.30000 0. 000 0. 00
0345 607-60117 *16 Foot Gate (Special) 2.000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0350 609-20010 *Curb Type 2 (Section B) 0. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0355 609-21010 *Curb and CQutter Type 2 (Section |-B) 1, 929. 000 455. 000
LF 750. 000 14, 250. 00
19. 00000 1, 205. 000 22,895. 00
0360 609-21020 *Curb and CQutter Type 2 (Section Il-B) 2,586. 000 526. 000
LF 497. 000 11, 928. 00
24. 00000 1, 023. 000 24,552. 00
0365 609-21110 *CQurb and Gutter Type 2 (Section |-B) (Special) 848. 000 160. 000
LF 0. 000 0. 00
30. 00000 160. 000 4, 800. 00
0370 610- 00026 *Medi an Cover Material (6 Inch Patterned Concrete) 31, 648. 000 0. 000
SF 0. 000 0. 00
6. 50000 0. 000 0. 00
0375 612-00001  *Delineator (Type I) 195. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0380 612-00002  *Del i neator (Type I1) 55. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00



CONTI D C18018A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18018A-BI D ESTI MATE RUN 10/ 04/ 2012
PRQJECT: I M 0702- 310 ESTI MATE NO 0006 11:33:12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0385 612-00003 *Del i neator (Type II1) 9. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0390 613-01200 *2 Inch Electrical Conduit (Plastic) 8, 519. 000 1, 239. 000
LF 7,048. 000 56, 384. 00
8. 00000 8, 287. 000 66, 296. 00
0395 613-01300 *3 Inch BElectrical Conduit (Plastic) 2, 300. 000 307. 000
LF 252. 000 2,268. 00
9. 00000 559. 000 5, 031. 00
0400 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
85, 900. 00000 0. 000 0. 00
0405 613-16000 *Lumi nai re (Special) 32. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0410 613-34250 *Light Standard Metal (25 Foot) 18. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0415 613-34400 *Li ght Standard Metal (40 Foot) 14. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0420 613-40000 *Concrete Foundati on Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0425 613-40010 *Light Standard Foundati on 32. 000 0. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 1. 000 1, 200. 00
0430 613-50100 *Li ghting Control Center 2.000 0. 000
EACH 0. 000 0. 00
15, 500. 00000 0. 000 0. 00
0435 614-00011 *Sign Panel (Qass I) 34. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00



CONTI D C18018A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18018A-BI D ESTI MATE RUN 10/ 04/ 2012
PRQIECT: I M 0702- 310 ESTI MATE NO 0006 11:33: 12
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 614-00012 *Sign Panel (dass I1) 495. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0.00
0445 614- 00013 *Sign Panel (Oass Ill) 1, 491. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0.00
0450 614-00818 *Steel Sign Post (W8x18) 206. 000 0. 000
LF 0. 000 0. 00
46. 00000 0. 000 0.00
0455 614-01226 *Steel Sign Post (W 12x26) 212. 000 0. 000
LF 0. 000 0. 00
53. 00000 0. 000 0.00
0460 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 6. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0.00
0465 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 54. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
310. 00000 0. 000 0.00
0470 614-03003 *Concrete Footing (Type 3) 12. 000 2. 000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2,000. 00
0475 614-03007 *Concrete Footing (Type 7) 10. 000 6. 000
EACH 2. 000 2, 400. 00
1, 200. 00000 8. 000 9, 600. 00
0480 615- 00030 Enbanknent Protector Type 3 4.000 0. 000
EACH 0. 000 0. 00
760. 00000 0. 000 0.00
0485 615- 00050 Enbanknent Protector Type 5 4.000 0. 000
EACH 0. 000 0. 00
370. 00000 0. 000 0.00
0490 622-01025 Pond Li ni ng 7, 944. 000 0. 000
Sy 0. 000 0. 00

4.10000 0. 000 0.00



CONTI D C18018A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18018A-BI D ESTI MATE RUN 10/ 04/ 2012
PRQJECT: I M 0702- 310 ESTI MATE NO 0006 11:33:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0495 625- 00000 *Construction Surveying 1. 000 0.530
LS 0. 330 16, 797. 00
50, 900. 00000 0. 860 43, 774. 00
0500 625- 00001 *Construction Surveying (Hourly) 40. 000 33. 000
HOUR 0. 000 0. 00
140. 00000 33. 000 4,620. 00
0505 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 000 0. 00
650, 000. 00000 0. 600 390, 000. 00
0510 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
15, 500. 00000 0. 500 7,750. 00
0515 627-00005 *Epoxy Pavement Mar ki ng 272. 000 0. 000
GAL 0. 000 0. 00
81. 00000 0. 000 0. 00
0520 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 480. 000 0. 000
GAL 0. 000 0. 00
34. 00000 0. 000 0. 00
0525 627-00070 *Pref ormed Ther nopl astic Pavenent Marki ng 126. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0530 630-00000  *Fl aggi ng 5, 000. 000 3, 629. 250
HOUR 932. 250 22,374.00
24. 00000 4,561. 500 109, 476. 00
0535 630- 00007 *Traffic Control Inspection 41. 000 32.000
DAY 9. 000 369. 00
41. 00000 41. 000 1, 681. 00
0540 630-00012 *Traffic Control Managenent 175. 000 112. 000
DAY 26. 000 13, 780. 00
530. 00000 138. 000 73, 140. 00
0545 630- 80341 *Construction Traffic Sign (Panel Size A) 58. 000 26.500
EACH 0. 500 5.50
11. 00000 27.000 297.00
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PCN: 18018A-BI D ESTI MATE RUN 10/ 04/ 2012
PRQJECT: I M 0702- 310 ESTI MATE NO 0006 11:33:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0550 630-80342 *Construction Traffic Sign (Panel Size B) 49. 000 22.500
EACH 2.000 22.00
11. 00000 24.500 269. 50
0555 630-80343 *Construction Traffic Sign (Panel Size O 6. 000 1. 000
EACH 0. 000 0. 00
11. 00000 1. 000 11. 00
0560 630- 80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
8, 100. 00000 2.000 16, 200. 00
0565 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.000
Type
yee) EACH 0. 000 0. 00
320. 00000 1. 000 320. 00
0570 630- 80360 *Drum Channel i zi ng Devi ce 133. 000 56. 500
EACH 10. 000 320. 00
32. 00000 66. 500 2,128.00
0575 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 10. 000
EACH 0. 000 0. 00
32. 00000 10. 000 320. 00
0580 630-80370 Concrete Barrier (Tenporary) 5, 160. 000 2,202. 000
LF 378. 000 10, 962. 00
29. 00000 2,580. 000 74, 820. 00
0585 630- 80380 *Traffic Cone 500. 000 130. 000
EACH 0. 000 0. 00
1. 10000 130. 000 143. 00
0590 630-85010 *| npact Attenuator (Tenporary) 6. 000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0595 630- 86800 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
7, 300. 00000 1. 000 7, 300. 00
0600 700-70010 F/ A M nor Contract Revisions 450, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 18018A-BI D ESTI MATE RUN 10/ 04/ 2012
PRQIECT: I M 0702- 310 ESTI MATE NO 0006 11:33:12
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0605 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0610 700-70012 F/ A Asphal t Pavenent |ncentive 58, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0615 700-70013 F/ A Concrete Pavenent |ncentive 37, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700-70016 F/ A Fuel Cost Adj ustnent 25, 000. 000 -12,727.070
FA 0. 000 0. 00
1. 00000 -12,727.070 -12,727.07
0625 700- 70018 F/ A Roadway Snoot hness | ncentive 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0630 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 102, 000. 000 0. 000
FA -3,035.930 -3,035.93
1. 00000 -3, 035.930 -3,035.93
0635 700- 70023 F/ A On- The-Job Trai nee 4, 480. 000 3, 057. 000
FA 0. 000 0. 00
1. 00000 3, 057. 000 3,057.00
0640 700- 70072 F/ A Obtai n Power from Xcel Energy 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700- 70593 F/ A RON Monunent ati on 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0740 208-00300  Tenporary Berms CO No. 2 MR LI No.1 5, 949. 000 5, 949. 000
LF 0. 000 0. 00
1. 75000 5, 949. 000 10, 410. 75



CONTI D C18018A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 18018A-BI D ESTI MATE RUN 10/ 04/ 2012
PRQJECT: I M 0702- 310 ESTI MATE NO 0006 11:33:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0745 630- 80344 Const Traf Sign (Spec) CO No.2 MCR LI No. 2 40. 000 20. 000
SF 0. 000 0. 00
25. 00000 20. 000 500. 00
0750 603-10540 54 In CSP CMO No. 3 146. 000 146. 000
LF 0. 000 0. 00
209. 33000 146. 000 30, 562. 18
0755 603-30054 54 In SES CMO No. 3 1. 000 1. 000
EACH 0. 000 0. 00
1, 638. 56000 1. 000 1, 638. 56
0760 700- 70034 F/ A 48 Inch Corrugated Steel Pipe Return CVMD No. 3 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 304- 03005 ABC (CL 3) CMO No. 4 20, 504. 000 3, 310. 000
cY 13, 803. 000 371,714.79
26. 93000 17, 113. 000 460, 853. 09
0770 202-04002 Cean Culvert CMO No. 5 4. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0775 900- 00006 Added Item (Dol lar)/ Concrete Class D (Wall) Price -1, 215. 000 -1, 215. 000
Reduction CO No. 7
DOL 0. 000 0. 00
1. 00000 -1, 215. 000 -1,215. 00
0780 900- 00012 Added Item (Foot)/ Curb Type 2 (Section B) (Special) CO 685. 000 301. 000
No. 8 MCR LI No. 3
LF 0. 000 0. 00
39. 00000 301. 000 11, 739. 00
0785 700- 70034 F/ A Aggregate Base Course (Cass 6) CO No. 8 LI No. 4 0. 000 0. 000
FA 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0790 900-00014 Added Item (Lunp Sum)/ Steel Piling Rehabilitation CO 1. 000 1. 000
No. 8 LI No. 5
LS 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00



CONTI D C18018A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 18018A-BI D ESTI MATE RUN 10/ 04/ 2012
PRQJECT: I M 0702- 310 ESTI MATE NO 0006 11:33:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0795 700-70034 F/ A Aggregate Base Course (Cass 6) CO No. 9 MCR LI No. 3, 000. 000 2,205.190
6
F A 0. 000 0.00
1. 00000 2,205.190 2,205.19

CAT NOO300 G 04-BE

0655 202-00026

0660 202-00240

0665 202-00425

0670 206-00065

0675 403-34801

0680 411-03345

0685 507-00100

0690 515-00120

0695 518-01004

Structure Backfill

Renoval of Slope and Ditch Paving

*Renoval of Asphalt Mat (Pl aning)

*Renoval of Bridge Railing

(FlowFill)

*Wat er proof i ng ( Menbrane)

Bri dge Expansion Device (0-4 Inch)

*Hot M x Asphalt (G ading SX) (100)

*Asphal t Cenent Performance G ade (PG 76-28)

Concrete Slope and Ditch Paving (Reinforced)

CURRENT AMI $ 8,545,853.36% 1,127,229.12$% 3,931, 631.43

CAT 0200
532. 000

SY
4. 80000
1, 307. 000

SY
2.00000
744.000

LF
29. 00000
25. 000

CcY
160. 00000
230. 000

TON
43. 00000
14. 000

TON
850. 00000
66. 000

CcY
700. 00000
1, 451. 000

SY
22.00000
68. 000

LF

160. 00000

532. 000
0. 000
532. 000

1, 307. 000
0. 000
1, 307. 000

0. 000
0. 000
0. 000

8. 000
10. 000
18. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

34. 000
0. 000
34. 000

0. 00
2, 553. 60

0.00
2,614.00

0. 00
0. 00

1, 600. 00
2,880. 00

0. 00
0. 00

0. 00
0. 00

0. 00
0. 00

0. 00
0. 00

0. 00
5, 440. 00



CONTI D: C18018A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 18018A-BI D ESTI MATE RUN 10/ 04/ 2012
PRQJECT: I M 0702- 310 ESTI MATE NO. 0006 11:33:12
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 G 04-BE
0700 601- 03040 Concrete Cass D (Bridge) 76. 000 33. 000
(e 0. 000 0. 00
530. 00000 33. 000 17, 490. 00
0705 602- 00020 *Rei nforcing Steel (Epoxy Coated) 18, 000. 000 0. 000
LB 0. 000 0. 00
1. 10000 0. 000 0. 00
0710 604- 25000 Vane Grate Inlet Special 2.000 1. 000
EACH 0. 000 0. 00
6, 600. 00000 1. 000 6, 600. 00
0715 606- 11015 *Bridge Rail Type 10R (Special) 780. 000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0. 00
0720 700- 70034 F/ A Bridge Deck Repair 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 367,415.60 $ 1, 600. 00 $ 37,577.60
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0725 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
27, 500. 00000 1. 000 27, 500. 00
0730 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 800. 00000 1. 000 14, 800. 00
0735 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
730. 00000 2. 000 1, 460. 00
CAT 0400 CURRENT AMI  $ 43,760.00 $ 0.00$ 43, 760. 00

PRQJECT TOTAL CURRENT AMI $ 8,957,028.96$ 1,128,829.12$ 4,012, 969. 03



